COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2013

ESTI MATE SUMVARY 15: 46: 33
CONTI D: C18864 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18864- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 243.0 DAYS TIME ALLOW 4/30/2013 FI XED COVPLETI ON DATI
ITS VM SIGNS ON | -25 AND CA70 PERCENT TIME:  110. 96 ORI G TIME ALLOW 12/4/2012 FI XED COVPLETI ON DATI
PRQJECT NO | TSSW01- 236
ITS VM SIGNS ON | -25 AND CA70
NAME OF ROAD: 025A
PRQJECT COUNTI ES: ADAMVB, REG ON 6 JEFFERSON, REG ON 6
DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 05/ 24/ 2013 DATE TI ME STARTED 09/ 24/ 2012
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 08/ 02/ 2012 DATE WRK BEGAN
DATE AWARDED 08/ 13/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 14/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 09/ 24/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 639, 170. 91 PARTI Ol PATI NG $ 632, 061. 30 $ 12, 845. 13
AWARD PROJECT AM: $ 551, 264. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 08. 89% TOTAL EARNI NGS 632, 061. 30 12,845.13
FUNDS AVAI LABLE: $ 7,109. 61 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 632, 061. 30 12, 845. 13
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -8,268.96 0. 00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 623, 792. 34 12, 845. 13

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 623, 792. 34 12, 845. 13

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 12,845.13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18864- Bl D ESTI MATE RUN 05/ 24/ 2013
PRQIECT | TSSW1- 236 ESTI MATE NO 0005 15: 46: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 203-01597 Pot hol i ng 2.000 2.000
HOUR 0. 000 0. 00
1.10000 2.000 2.20
0010 208-00005 Er osi on Log 245. 000 245. 000
LF 0. 000 0. 00
4.29000 245. 000 1, 051. 05
0015 208-00034 Gravel Bag 40. 000 40. 000
LF 0. 000 0. 00
3. 49000 40. 000 139. 60
0020 208-00045 Concrete Washout Structure 4.000 2.000
EACH 2.000 280. 00
140. 00000 4.000 560. 00
0025 208-00103 Renoval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi ment Renoval ) 2. 000 2. 000
HOUR 0. 000 0. 00
93. 00000 2.000 186. 00
0035 208-00205  *Erosion Control Supervisor 24.000 24.000
HOUR 0. 000 0. 00
69. 00000 24.000 1, 656. 00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 13. 000 13. 000
TON 0. 000 0. 00
230. 00000 13. 000 2,990. 00
0045 503-00048 *Drilled Caisson (48 Inch) 61. 000 61. 000
LF 0. 000 0. 00
375. 00000 61. 000 22,875.00
0050 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0. 00
20. 00000 150. 000 3, 000. 00
0055 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
805. 00000 1. 000 805. 00



CONTI D: C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18864-BI D ESTI MATE RUN 05/ 24/ 2013
PRQIECT: | TSSW1- 236 ESTI MATE NO. 0005 15: 46: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 456. 00000 1. 000 2, 456. 00
0065 613-00206 *2 Inch Electrical Conduit (Bored) 1, 259. 000 1, 259. 000
LF 0. 000 0. 00
7.31000 1, 259. 000 9, 203. 29
0070 613-01200 2 Inch Eectrical Conduit (Plastic) 746. 000 666. 000
LF 80. 000 276. 00
3. 45000 746. 000 2,573.70
0075 613-07040 Pul'| Box (30"x48"x24") 5. 000 5. 000
EACH 0. 000 0. 00
1, 160. 00000 5. 000 5, 800. 00
0080 613-50105 *Lighting Control Center (Pedestal Only) 3. 000 3. 000
EACH 0. 000 0. 00
1, 645. 00000 3.000 4,935. 00
0085 614-10147 *Vari abl e Message Sign LED (Over head) 2.000 2.000
EACH 0. 000 0. 00
128, 119. 00000 2.000 256, 238. 00
0090 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 2.000
EACH 0. 000 0. 00
43, 000. 00000 2.000 86, 000. 00
0095 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 6. 000 6. 000
EACH 0. 000 0. 00
10, 075. 00000 6. 000 60, 450. 00
0100 614-86105 Telenetry (Field) 2. 000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730.00
0105 614-87325 Cosed Crcuit Television Pole 5. 000 4.000
EACH 1.000 2,145. 00
2, 145. 00000 5. 000 10, 725. 00
0110 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
46, 580. 00000 1. 000 46, 580. 00



CONTI D C18864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18864- Bl D ESTI MATE RUN 05/ 24/ 2013
PRQJECT: | TSSW1- 236 ESTI MATE NO 0005 15: 46: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 00000 *Fl aggi ng 54. 000 54. 000
HOUR 0. 000 0. 00
21. 00000 54. 000 1, 134.00
0120 630-00012 *Traffic Control Managenent 35. 000 31.000
DAY 4.000 920. 00
230. 00000 35. 000 8, 050. 00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 32. 000 28. 800
EACH 0. 000 0. 00
52. 00000 28. 800 1, 497. 60
0130 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 10. 800
EACH 0. 000 0. 00
64. 00000 10. 800 691. 20
0135 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
1, 150. 00000 1. 800 2,070. 00
0140 630-80359 *Portabl e Message Sign Panel 4. 000 4.000
DAY 0. 000 0. 00
144. 00000 4. 000 576. 00
0145 630- 80380 *Traffic Cone 144. 000 129. 600
EACH 0. 000 0. 00
8. 05000 129. 600 1, 043. 28
0150 630-85041 *Mobi | e Attenuator 7.000 7.000
DAY 0. 000 0. 00
58. 00000 7.000 406. 00
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18864- BI D ESTI MATE RUN 05/ 24/ 2013
PRQIECT: | TSSVW1- 236 ESTI MATE NO 0005 15: 46: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700- 70082 F/ A Furnish & Install Electrical Service 16, 086. 400 12, 355. 400
FA 3, 731. 000 3,731.00
1. 00000 16, 086. 400 16, 086. 40
0175 700- 70230 F/ A Communi cati on Lines 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 607-11580 Fence (Tenp) 750. 000 750. 000
LF 0. 000 0. 00
4.09000 750. 000 3, 067.50
0195 630- 80360 Drum Channel Dev 5. 000 4. 500
EACH 0. 000 0. 00
41. 00000 4. 500 184. 50
0205 626- 00100 Mobi | i zation (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0210 614-00615 Steel Sign Post (W6x15) 0. 000 0. 000
LF 0. 000 0. 00
40. 34000 0. 000 0. 00
0215 614-03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0220 614-72740 Bl ank Qut Si gn(LED)(Sing Fac) 0. 000 0. 000
EACH 0. 000 0. 00
7,999. 78000 0. 000 0. 00
0225 614-80006 Surface Condition Analyzer 0. 000 0. 000
EACH 0. 000 0. 00
28, 675. 82000 0. 000 0. 00
0230 613-07034 Pul | Box (24"x36"x18") 0. 000 0. 000
EACH 0. 000 0. 00

775. 30000 0. 000 0. 00



CONTI D: C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18864-BI D ESTI MATE RUN 05/ 24/ 2013
PRQIECT: | TSSW1- 236 ESTI MATE NO. 0005 15: 46: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 613- 00306 3 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0.00
24.80000 0. 000 0. 00
0240 614-72831 Comm Cabi net (Type 1) 0. 000 0. 000
EACH 0. 000 0.00
864. 65000 0. 000 0. 00
0250 626- 00100 Mobi l'i zation (w o Autopay) 0. 000 0. 000
LS 0. 000 0.00
9, 520. 50000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 565,371.94 $ 7,352.00% 558, 262.32
CAT NO0201 ROADWAY - REG ON 4 BRI DGE SIGN
0260 614-00615 Steel Sign Post (W 6x15) 33. 000 33. 000
LF 0. 000 0.00
40. 34000 33. 000 1,331.22
0270 614-03002 Conc Footing (Ty 2) 2. 000 2. 000
EACH 0. 000 0.00
1, 462. 00000 2. 000 2,924.00
0280 614-72740 Bl ank Qut Si gn(LED) (Sing Fac) 1. 000 1.000
EACH 0. 000 0.00
7,999. 78000 1.000 7,999.78
0290 614-80006 Surface Condition Analyzer 1. 000 1. 000
EACH 0. 000 0.00
28, 675. 82000 1.000 28, 675. 82
0300 613-07034 Pul'l Box (24"x36"x18") 4.000 2. 000
EACH 2.000 1, 550. 60
775. 30000 4.000 3,101. 20
0310 613-00306 3 In Elec Cond (Bored) 726. 000 663. 000
LF 63. 000 1,562. 40
24.80000 726. 000 18, 004. 80
0320 614-72831 Comm Cabi net (Type 1) 1. 000 1.000
EACH 0. 000 0.00
864. 65000 1.000 864. 65



CONTI D C18864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18864- Bl D ESTI MATE RUN 05/ 24/ 2013
PRQJECT: | TSSW1- 236 ESTI MATE NO 0005 15: 46: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY - REG ON 4 BRI DGE Sl GN
0330 626-00100  Nbbilization (W o Autopay) 1. 000 0. 750
LS 0. 250 2,380.13
9, 520. 50000 1. 000 9, 520. 50
CAT 0201 CURRENT AMI  $ 72,421.97 $ 5,493.13 $ 72,421.97
CAT NO0400 CE | TEMB
0255 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 377. 00000 1. 000 1,377.00
CAT 0400 CURRENT AMI  $ 1,377.00 $ 0.00$ 1,377.00
PRQJIECT TOTAL CURRENT AMI  $ 639,170.91 % 12,845.13 % 632, 061. 29



